
NEWFIELDS 

VIA Email 

July 10. 2012 

Mr. Jason Gunter 
Superfund Division 
U.S. EPA Region V l l 
901 North 5"̂  Street 
KansasCity, KS 66101 

Re: Quarterly Progress Report - April - June 2012 
Halo Removal Action, St. Francois County, Missouri 

Dear Mr. Gunter: 

On behalf of the Respondents and pursuant to Paragraph 42a of the Consent Order for the 
above referenced project, enclosed please find the Quarterly Progress Report for April 
through June 2012. 

Please call Kerri Sitler or myself if you have questions on this Quarterly Progress Report. 

Sincerely, 

NEWFIELDS 

David R. Hinrichs, P.G. 
Project Sampling Coordinator 
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QUARTERLY PROGRESS REPORT 

April - June 2012 

Halo Removal Action 
St.,Francois County, Missouri 

U.S. EPA Docket No. CERCLA-7-2004-0167 

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD 

A. Quarterly Progress Report (January - March 2012) was submitted on April 10, 
2012. 

B. EPA procured a soil source and contractor to provide cover soil for the work at 
Haney Park. 

C. In April, EPA, EPA's contractors. Doe Run, and the City of Park Hills met to 
discuss the work at Haney Park and resolve any remaining issues. EPA, Doe 
Run, and the City of Park Hills agreed that work could begin at any. time. 
However, the City of Park Hills asked that work be restricted to areas that would 
not affect the soccer fields as soccer leagues had already begun. The work to be 
completed in and around the soccer fields would be delayed until the soccer 
season was over, which will be in mid-November 2012. 

D. Preparations to complete the remediation of Haney Park began in early May 2012. 

E. Remediation activities at Haney Park began May 24, 2012. These activities are 
being focused to the portion of Haney Park south of Juniper Street. Work has 
included excavating a foot of soil from the areas within the tloodway boundary, 
constructing the parking area on the south end of the site, and stockpiling clean 
soil. 

F. No new yards were identified for sampling or yard soil removal during the 
reponing period. No further residential yard remediation is planned under this 
removal action. 

2. DATA AND RESULTS RECEIVED THIS PERIOD 

None. 

3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD 

None. 

4. PLANNED ACTIONS FOR NEXT QUARTER 

A. Continued implementation of the Haney Park remediation action. 
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April-June 2012 

5. CHANGES IN PERSONNEL 

None. 

6. ISSUES OR PROBLEMS ARISING THIS MONTH 

None. 

END OF QUARTERLY PROGRESS REPORT 
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